
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

3:57 AM
Run date

Time

Reviewer: Jefferson, Paul 26-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Mofor, Sebastian
Diary #: 160 Date: 20-May-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 619

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Bike Path

Contractor started installing rubber pads on top of bike path beam at panel point 13 lift 2 and 47 lift 6. They
also move two (9-11 and 11-13) bike path segment from one location on the deck to another.
CERTIFIED COATING
COMPANY
I checked OBG #7 splice seam weld for 5/17/11 to 5/20/11 and notice that the blast profile was still higher
that what was call on the specs which was (1.5 - 3.5) mils but field profile was (5.4 - 6.4) mils. I call for a
meeting to discuss how to resolve this issue. People from Certify Coating were Mike Gaya (Foreman) Tony
Kantrones(Foreman) and Bill Todd (Suprentendent), Myself and Fintan Shanley from Caltrop (QA).
Contractor agreed to change the blast media next week.

Bid Item: 058 E-L01-BPB.05804-0120F4 E Line Lift 01 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L03-BPB.05804-0120F4 E Line Lift 03 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L06-BPB.05804-0120F4 E Line Lift 06 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

8.00

*E0120583

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 160 Date: 20-May-2011 Friday

Bid Item: 058 E-L08-BPB.05804-0120F4 E Line Lift 08 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L08-BPS.05804-0120F4 E Line Lift 08 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L09-BPB.05804-0120F4 E Line Lift 09 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 E-L01-OBG.07704-0120F4 E Line Lift 01 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L01-OBG.07704-0120F4 W Line Lift 01 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L02-OBG.07704-0120F4 W Line Lift 02 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L02-OBG.07704-0120F4 W Line Lift 02 OBG Clean and paint structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 W-L04-OBG.07704-0120F4 W Line Lift 04 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L02-OBG.07704-0120F4 E Line Lift 02 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L02-CBM.07704-0120F4 E-W Line Cross Over Lift 02 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 160 Date: 20-May-2011 Friday

Bid Item: 077 X-L04-CBM.07704-0120F4 E-W Line Cross Over Lift 04 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L05-CBM.07704-0120F4 E-W Line Cross Over Lift 05 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L07-CBM.07704-0120F4 E-W Line Cross Over Lift 07 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L08-CBM.07704-0120F4 E-W Line Cross Over Lift 08 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L04-OBG.07704-0120F4 E Line Lift 04 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L05-OBG.07704-0120F4 E Line Lift 05 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L06-OBG.07704-0120F4 E Line Lift 06 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L06-OBG.07704-0120F4 E Line Lift 06 OBG Clean and paint structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 E-L07-OBG.07704-0120F4 E Line Lift 07 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L08-OBG.07704-0120F4 E Line Lift 08 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 160 Date: 20-May-2011 Friday

Bid Item: 079 0-000-000.07904-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

CERTIFIED COATINGS COMPANY

Bid Item: 079 0-000-000.07904-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 080 0-000-000.08004-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BIKEPATH)

CERTIFIED COATINGS COMPANY

Bid Item: 086 0-000-000.08604-0120F4 BIKEPATH RAILING

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-TRM-101.024CCO-024 Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-COR-ELS.151CCO-151 Contractor Coordination

AMERICAN BRIDGE/FLUOR, A JV
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